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Intergovernmental Agreement change order for: Flagstaff Streets (Unit II)

A.D.0.T. # VLT-951-6-502 _ C -

To: State of Arizona Department of Trangportation
You are hereby auvthorized to make the hereiﬁ‘described changes and cause
the following described work to be performed under the provisions of the

Intergovernmental Agreement (KR-87-3370-TRD).

Deseription of changes and/or additional work:

Installation of a relocated 30 foot radius curb return is required to allow
future installation of a new right turn lane for southbound Beaver Street
at Santa Fe Avenue. Relocation of a traffic signal pole, conduits, conduc-
tors and detector loops is also required. This work is shown on the con-
struction plan titled City Court Parking Lot, City of Flagstaff file No.
03-89008 (502~31). The cost of this work is not to exceed $15,720.76
including the 127 ADOT administration costs. Payment for this work will be
made using existing unit prices in ADOT's contract and new pay items estab-
lished for this work by this change order. The new pay items are itemized
on the attached cost summary. No time extension is necessary for this
change order.

Change Order Originated By: City of Flagstaff 03-89008 (502-31)
Approval Recommended: éfﬁwéﬂl 7/;LZk;vcﬁ 4/3/90
City Project Manager Date
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Approval Recommended:

Approval by City Council:

We, the undersigned, have carefully examined the change(s) proposed and, in
consideration of the above approvals, hereby agree to include said changes
into the Scope of Work for the Arizona Department of Transportation's Con-
struction Project No. VLT-951-6~-502 , and accepts as full
payment the Compensation described herein.

State of Arizona Department of Transportation

Accepted Date: / /ébf /?y By: ‘4541,A*V;7F_T;€;éézz;=;2;;h~—I

Orig. Agreement Estimated Amt.: § 1,190,§Zgi00
Actual I.G.A. Amount as Bid: $ 879,172.00
Previous Changes: $ 16,474.54
$
$

This Change;: 15,720.76
Revised Agreement: 911,367.30
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CITY OF FLAGSTAFF
FLAGSTAFF STREETS (UNIT II)-, |
C.0.F, FILE NO. 03-89008 .(502-31).2

CONSTRUCTION CONTRACT CHANGE DRDER

JUSTIFICATION:

An additional right turn lane and 30 foot radius curb return are needed to
improve the intersection capacity for south bound traffic at the intersec-
tion of Beaver Street and Santa Fe Avenue, Traffic signal modifications
are also required for this work. '

This change order incorporates the necessary revisions into ADOT's current
Flagstaff Streets (Unit 1I) project. The remaining work to widen Beaver
Street north of Santa Fe will be done by the City force account or by a
separate construction contract at a later date,

TIME ANALYSIS:

No time extension is needed. The contractor has asked for $500.00 as
overtime and acceleration changes in lieu of a time extension.

COST ANALYSIS:

The attached cost estimate sheets show a breakdown of the fixed costs and
estimated costs for this change order. New lump sum costs and unit prices
are established for removals and grading and temporary sidewalk. Traffic
signal modifications are to be paid for im accordance with the unit costs
to be negotiated by ADOT and the contractor and not exceeding $10,339.40.
Additional quantities are authorized for asphaltic concrete, comgtruction
staking and traffic control which will be paid at the contract unit prices,
Additional cost in the amount of $500 for overtime and acceleration are
also authorized. Total costs to the City as described above shall not
exceed $15,720.76 including APOT administrative costs.
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ALTERNATE "A" “
FLAGSTAFF STREETS (UNIT II)
VLT-951-6-502

ADDITIONAL COST ITEMS

PRELIMINARY COST ESTIMATE
WORK SHEET

owa, NO, v
03-89008 .-

SHEET 1 OF 1

PROJECT TiTLE
City Court Parking Lot

LOCATION
Santa Fe and Beaver,

North West Cor.

OWNER

City of Flagstaff

ESTIMATED 8Y

Ron Talhott

CHECKED BY

APPROVED BY

5 sommee] o [ IE] e
1| 05menaly 8,Bnaqingetinguding 1 L.S. 1,108.00
, | SSIPRARY SigpuRIR [TncTuding 160 S.F. | 2.50 |  400.00
3 Overtime & Acceleration 1 L.S. 500.00
4 Asphaltic concrete 42 ton 17.00 714.00
5 Asphaltic Cement 2.5 ton | 130.00 325.00
6 Traffic Control L.S. 500.00
/ Construction Staking Hour 75.00 150,00
8 Traffic Signal Modification, NOT T( EXCEED 10, 339.40

(as per negotiated unit prices)
CONSTRUCTION TOTAL 14,036.40
12% State Adm. 1,684.37
NOT TQ EXCEED
ToTaL H15,720.76

Wiey-Fla Farm 11.2



